Project	EventForce Management System (Salesforce)
Document	Project Planning and Scheduling
Team ID	SWTID-2026-1405 | SmartBridge x SkillWallet
Team	Monika P (Team Leader), Usha S, Shobana M, Mujahidha Begam M
College	P.B. College of Engineering, B.Tech Information Technology

Project Planning and Scheduling

1. Approach

The team followed a sprint based approach. Work was divided by module so that each member could build and test one part and then hand over to the next. The team leader coordinated the sprints, reviewed the build and maintained the documentation and the GitHub repository.

2. Sprint plan

Sprint	Goal	Owner	Deliverables	Duration
Sprint 1	Planning and design	Monika P	Ideation, requirement analysis, design and plan documents	Day 1 to 2
Sprint 2	Data model	Usha S	Developer org, objects, tabs, fields, relationships, formula, validation rule	Day 2 to 3
Sprint 3	Automation	Shobana M	Email templates, approval process, flow, profiles, roles, users	Day 3 to 5
Sprint 4	Apex and security	Mujahidha Begam M	Triggers, helper class, batch and scheduled Apex, permission set, OWD, sharing rule	Day 4 to 6
Sprint 5	UI and data	Monika P and Usha S	Lightning app, report, dashboard, sample data import	Day 6 to 7
Sprint 6	Testing and release	All members	Test cases, screenshots, report, demo video, GitHub repository	Day 7 to 8

3. Responsibility matrix

Member	Role	Modules
Monika P	Team Leader	Ideation, design and planning, Lightning app, report, dashboard, final testing, demo video, GitHub
Usha S	Team Member	Custom objects, tabs, fields, relationships, formula field, validation rule, sample data
Shobana M	Team Member	Email templates, approval process, flow, profiles, roles, users
Mujahidha Begam M	Team Member	Apex triggers and classes, batch and scheduled Apex, permission set, OWD, sharing rule, test cases

4. Milestones

No	Milestone	Status
1	Developer org and project setup	Completed
2	Objects, tabs, fields and relationships	Completed
3	Validation rule and formula field	Completed

No	Milestone	Status
4	Email templates and approval process	Completed
5	Flow for client reminder	Completed
6	Apex triggers, batch and scheduled job	Completed
7	Lightning app, report and dashboard	Completed
8	Profiles, roles, users, permission set and sharing	Completed
9	Data import and linking	Completed
10	Testing, documentation and GitHub	Completed

5. Risks and mitigation

Risk	Impact	Mitigation
Not enough Salesforce user licenses in the Developer org	Cannot create all users	Use the Salesforce Platform license for non admin users
Sharing recalculation blocks changing organization wide defaults	Delay in security setup	Wait for the background job to finish and retry
Lookup fields cannot be imported with the wizard	Events without venue or client	Link records with an anonymous Apex script
Org becomes inactive	Org lock	Log in regularly until the project is submitted