Project	EventForce Management System (Salesforce)
Document	Development Phase 1: Requirement Analysis and Planning
Team ID	SWTID-2026-1405 | SmartBridge x SkillWallet
Team	Monika P (Team Leader), Usha S, Shobana M, Mujahidha Begam M
College	P.B. College of Engineering, B.Tech Information Technology

Development Phase 1: Requirement Analysis and Planning

This phase prepared the technical ground for the build. The requirements from the analysis phase were converted into a build order, naming standards and a working environment.

1. Environment setup

- Created a free Salesforce Developer Edition org and verified the account through email.
- Opened Setup, Object Manager and Flow Builder to confirm that all required tools are available.
- A GitHub repository holds the documents, code and screenshots of the project.

2. Naming standards

Item	Standard	Example
Custom objects	Singular business name	Event, Client, Venue, Vendor, Feedback, Event Vendor
Fields	Clear label, API name generated by Salesforce	Event Status (Event_Status__c)
Apex	Class names describe the job; triggers named by object	VenueStatusHelper, PreventDoubleBooking
Flows and processes	Name states the purpose	Client Reminder - 3 Days Before, Event_Cancellation_Process

3. Build order

Step	Work	Depends on
1	Objects and tabs	Org ready
2	Fields, formula and relationships	Objects
3	Validation rule	Client fields
4	Roles, profiles and users	Objects (for profile permissions)
5	Email templates and approval process	Event fields, users
6	Flow	Event and Client fields
7	Apex classes and triggers, batch job	Event and Venue fields
8	Lightning app, report, dashboard	Data and objects
9	Permission set, OWD and sharing rule	Roles, users and profiles
10	Data import, testing, documentation	All of the above

4. Readiness checklist

- Requirements reviewed and accepted by the team leader.
- Responsibilities assigned to the four members.
- Object and field list agreed before building so that API names stay stable.
- Test scenarios drafted in advance (validation, double booking, venue status, approval, scheduled job).